
PROJECT SUMMARY

County:	Plumas

Applicant:	Sierra	Buttes	Trail	Stewardship	(SBTS)

Project	Title:	Lakes	Basin	Trail	and	Watershed	Restoration

PROJECT GOAL
To	restore	and	rehabilitate	6.08	miles	(32,102’)	of	poorly	designed	and	erosive	trails	located	in	the	
Lakes	Basin	Recreation	Area	(LBRA)	and	within	the	Upper	Feather	River	Watershed,	which	will	result	
in a significant reduction in watershed contamination.  The project focuses on high-use trails adjacent 
to and crossing streams and other sensitive waterways, specifically addressing a number of poorly 
designed	crossings	in	riparian	areas.		Trail	restoration	work	will	enhance	recreational	opportunities	
and	public	awareness,	and	will	ultimately	spawn	more	community	involvement.		Increased	
recreational	tourism	in	the	LBRA	will	result	in	economic	stimulus	for	our	business	community,	and	will	
create	local	jobs	for	Plumas	County	residents.

PROJECT SCOPE
The	project	shall	encompass	6.08	miles	of	various	levels	of	trail	restoration	and	rehabilitation,	ranging	
from	light	to	heavy	restoration,	including	.29	miles	of	new	construction	required	for	a	trail	realignment.		
.73	miles	of	old	unsustainable	trail	located	primarily	within	riparian	areas	shall	be	abandoned	and	
restored	to	a	natural	state.		Stream	bank	and	marsh	areas	shall	be	restored	within	these	areas	to	
protect	from	further	damage.		Two	“Elevated	Low	Water	Crossing”	bridges	shall	be	installed.		All	work	
is	reviewed	by	Plumas	National	Forest	Hydrologist	as	a	performance	monitoring	gauge.		Work	shall	
be	done	by	locally	hired	and	highly	experienced	SBTS	crew	members.		Additionally	work	shall	be	
supplemented	by	four	organized	volunteer	days,	occurring	through	out	the	project.		The	restored	trails	
shall	tie	into	over	15	miles	of	trails	that	have	been	restored	and	are	currently	maintained	by	the	SBTS	
in	the	LBRA	and	will	tie	into	over	10	miles	of	planned	restoration	projects	by	the	SBTS	in	the	LBRA.		

Matching	funds	and	services	have	been	provided	or	are	committed	by	the	US	Forest	Service,	SBTS,	
and	Gray	Eagle	Lodge.		The	Eastern	Plumas	Recreation	District	has	provided	service	and	support	as	
Lead Agency for the CEQA portion of the project.  These services represent a significant portion of 
the	total	project	costs.		

LETTERS OF SUPPORT
The	following	organizations	and	individuals	have	provided	written	support	for	the	Lakes	Basin	
Trail	and	Watershed	Restoration	project:	Plumas	National	Forest,	California	State	Fish	and	Game,	
Plumas County, Eastern Plumas Parks and Recreation, Plumas Corp., Plumas Unified School 
District,	Feather	River	College,	Camps	in	Common,	Keegan	Mcauliffe,	David	Sherertz,	Plumas	
County	Museum,	Gray	Eagle	Lodge,	Soper	Wheeler	Co.,	Hard	Core	Hikers,	Graeagle	Community	
Services District, Plumas Sierra Rural Electric Co-op, C-Road Community Services District, Pangaea 
Restaurant,	and	REI.
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SNC PROJECT DELIVERABLES AND SCHEDULE

DETAILED PROJECT DELIVERABLES TIMELINE

Final	site	review	with	PNF	hydrologist	for	entire	Jamison	Creek	Trail May-June 09’

Jamison	Creek	Trail	Section	1	Restoration:	State	Park	boundary	to	Jamison	Creek	crossing June	09’

Volunteer	Trail	Day	#1	on	Jamison	Creek	Trail	Section	1 June-July 09’

Youth	Trail	Day	#1	on	Jamison	Creek	Trail June	09’

Performance	Measure	Report	#1;	Review	w/	PNF	hydrologist	 July	‘09

Final	site	review	on	Smith	Creek	Trail	with	SBTS	crew	and	PNF	hydrologist	 Aug	09’
Smith	Lake	Trail	Restoration Aug	09’
Realignment	of	Smith	Creek	and	Smith	Lake	Trail		 	 	 	 	 	 	 	 	 	 	 	 	 	 	 Sept-Nov 09’
Volunteer	Trail	Day	#2	on	Smith	Creek	Trail	 Sept	09’
Smith	Creek	Bridge	Crossings	 Sept	09’
Obliteration	and	restoration	of	old	abandoned	route/crossings Sept-Oct ‘09
Performance	Measure	Report	#2;	review	with	PNF	hydrologist Oct	09’

Jamison Creek Trail Section 2 Restoration: Jamison Creek to Pacific Crest Trail Intersection Nov	09’
Volunteer	Trail	Day	#3	on	Jamison	Creek	Trail	Section	2 May-June 10’
Site	Planning	with	PNF	Hydrologist	for	Wades	to	Rock	Connector	Trail	&	Rock	Lake	Trail June	10’

Wades	to	Rock	Connector	Trail	Restoration July	10’
Performance	Measure	Report	#3;	 July	10’
Rock	Lake	Trail	Restoration Aug	10’
Volunteer	Trail	Day	#4	on	Rock	Lake	Trail	 Aug-Sept 10’
Youth	Trail	Day	#2	on	Jamison	Creek	Trail Sept	10’
Obliteration	and	restoration	of	any	old	abandoned	routes/crossings Sept	10’
Performance	Measure	Report	#4:	Review	w/	PNF	hydrologist Sept
Project	Completetion:		Celebratory	Trail	Opening Oct	10’
Final	Report	to	all	parties Oct	10’

SNC PROJECT COSTS

Trail	Restoration:		5.06	Miles	@	$177,600.	Matching	Share:	$17,000.	SNC	Share:	$160,600.

Trail	Decommission:	.73	Miles	@	$11,600.		SNC	Share:	$11,600.

Trail	Realignment:	.29	Miles	@	$15,300.		Matching	Share:	$5,000		SNC	Share:	$10,300

Food	for	Volunteer	Work	Days:			$2,000.		Matching	Share:	$2,000		SNC	Share:	$0

CEQA	and	Fish	and	Game	Fee:		$4900.		Matching	Share:	$4900.		SNC	Share:		$0

NEPA,	Bridge	Design	and	Engineering,	Inspections,	Site	Visits
$20,000.		Matching	Share:		$20,000.		SNC	Portion:		$0

Smith	Creek	and	Smith	Lake	Trail	Design:		$5,000.		Matching	Share:	$5,000.	SNC	Share:	$0

Grand	Totals		
Total	Cost:		$260,400.		Matching	Share:		$53,900.		SNC	Share:		$206,500
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